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PCAPP PATH FORWARD
What Happens Next?

July 2005
ACWA recommends Path Forward design to Defense Department

September 2005
Defense Department approves fiscal year 2007 funding requirements

August 2005 – February 2006
Systems contractor develops 60% redesign

March 2006
Systems contractor delivers 60% redesign

March 2006 – June 2006
Critical design reviews take place

April 2006 – May 2006
ACWA develops life-cycle cost estimate based on 60% redesign

May 2006 – July 2006
Defense Department reviews life-cycle cost estimate

August 2006
Defense Department approves revised program

August 2006 – 2007
Systems contractor completes final design


